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ESTIMATE RUN 02/01/2018

ESTIMATE SUMMARY 10:46:11

CONTID: C20144         ESTIMATE NO: 0011 PROG 2005

PCN: 20144-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND I-70 WITHIN REGION 1 PERCENT TIME:

PROJECT NO: SHE R100-217                  

I-25 AND I-70 PAVEMENT MARKING

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,321,985.78 PARTICIPATING $ $ 364,475.67

AWARD PROJECT AMT: 6,289,657.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

164.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

31.73

364,475.67

364,475.67

364,475.67

$

$

$

$

6,321,954.05

0.00

6,321,954.05

0.00

6,321,954.05

-94,344.86

0.00

6,227,609.19

0.00

AMOUNT DUE 6,227,609.19 364,475.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 364,475.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1  

1132.0 TIME ALLOW: 6/15/2016 ??:??:??

ORIG TIME ALLOW: 6/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2014

07/27/2014

08/31/2017

06/05/2014

07/01/2014

07/17/2014

07/27/2014
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PCN: 20144-BID    ESTIMATE RUN 02/01/2018

PROJECT: SHE R100-217                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:46:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 1,556,773.000

124,896.660

202-00250  
 

1,210,802.161,681,669.660

89,925.60

1,681,669.660

SF  

0.72000

0010 Mobilization 1.000

0.000

626-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Modified Epoxy Pavement Marking 25,733.400

1,511.450

627-00008  
 

1,573,390.0927,244.850

87,286.24

27,245.400

GAL 

57.75000

0020 Preformed Plastic Pavement Marking (Type I)(Inlaid) 125,304.310

21,401.580

627-01010  
 

1,283,676.54146,705.890

187,263.83

146,705.890

SF  

8.75000

0025 Preformed Plastic Pavement Marking (Type II) (Inlaid) 246,307.760

0.000

627-02010  
 

2,229,085.23246,307.760

0.00

246,307.760

SF  

9.05000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0031 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

26.50000

0035 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,321,954.02364,475.676,321,985.78CURRENT AMT0200 $ $ $

$ 6,321,954.02364,475.67$6,321,985.78$CURRENT AMTPROJECT TOTAL


